

ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	21 Jul '26 28 5 12 19 26 Aug '26 2 9 16 23 Sep '26 30 6 13											
1		شروع پروژه	1 day	Wed 7/1/26	Wed 7/1/26													
2		تحليل نیازمندی‌ها	5 days	Thu 7/2/26	Wed 7/8/26	1												
3		و برنامه WBS تهیه زمان‌بندی	3 days	Thu 7/9/26	Mon 7/13/26	2												
4		طراحی رابط کاربری (UI/UX)	8 days	Thu 7/9/26	Mon 7/20/26	2												
5		طراحی پایگاه داده	5 days	Thu 7/9/26	Wed 7/15/26	2												
6		توسعه بخش ثبت‌نام و ورود	6 days	Tue 7/21/26	Tue 7/28/26	4,5												
7		توسعه صفحه محصولات	8 days	Wed 7/29/26	Fri 8/7/26	6												
8		توسعه سبد خرید	6 days	Mon 8/10/26	Mon 8/17/26	7												
9		توسعه پرداخت آنلاین	7 days	Tue 8/18/26	Wed 8/26/26	8												
10		توسعه پنل مدیریت	8 days	Mon 8/10/26	Wed 8/19/26	7												
11		افزودن محصولات آرایشی و تصاویر	5 days	Thu 8/20/26	Wed 8/26/26	10												
12		تست نرم‌افزار	6 days	Thu 8/27/26	Thu 9/3/26	9,10,11												
13		رفع اشکالات	4 days	Fri 9/4/26	Wed 9/9/26	12												
14		آموزش مدیر فروشگاه	2 days	Thu 9/10/26	Fri 9/11/26	13												
15		استقرار روی هاست	2 days	Thu 9/10/26	Fri 9/11/26	13												
16		پایان پروژه	1 day			14,15												



Project: MS project
Date: Wed 7/1/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress











